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ESTIMATE RUN 10/08/2021

ESTIMATE SUMMARY 10:54:58

CONTID: C23355         ESTIMATE NO: 0002 PROG 2005

PCN: 23355-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FEDERAL BLVD & US36 TRAFFIC SIGNALS PERCENT TIME:

PROJECT NO: SHE2873-202                   

FEDERAL BLVD & US36 TRAFFIC SIGNALS

NAME OF ROAD:  

PROJECT COUNTIES: ADAMS

CONTRACTOR:

INTERFACE COMMUNICATIONS COMPANY PAY PERIOD ENDING

5400 Mt. Meeker Rd. DATE LET

Suite A DATE AWARDED

 DATE CONTRACT EXECUTED

BOULDER CO 80501     (303)530-4212 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 981,069.00 PARTICIPATING $ $ 1,446.50

AWARD PROJECT AMT: 900,069.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
104,603.05

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -43.40

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

0.00

WORK DAYS

WORK DAYS

0.15%

979,622.50

1,446.50

106,049.55

106,006.15

$

$

$

$

1,446.50

0.00

1,446.50

119,697.60

121,144.10

-43.40

0.00

121,100.70

0.00

AMOUNT DUE 121,100.70 106,006.15

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 106,006.15

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

0.0 TIME ALLOW: 65

ORIG TIME ALLOW: 65

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/30/202109/30/2021

04/15/2021

04/22/2021

05/10/2021

08/30/2021
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PCN: 23355-BID    ESTIMATE RUN 10/08/2021

PROJECT: SHE2873-202                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:54:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

1.000

EACH

75.00000

0010 Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

1.000

EACH

20.00000

0015 Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

10,960.00000

0020 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

8.000

EACH

569.00000

0025 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

40.000

HOUR

285.00000

0030 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

100.000

LF  

6.00000

0035 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

100.000

LF  

19.00000

0040 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

2.000

EACH

748.00000

0045 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

30.000

HOUR

52.00000

0050 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

30.000

HOUR

71.00000

0055 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

30.000

HOUR

71.00000
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PCN: 23355-BID    ESTIMATE RUN 10/08/2021

PROJECT: SHE2873-202                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:54:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

1.000

EACH

133.00000

0065 Reset Fire Preemption Unit 0.000

0.000

210-00867  
 

0.000.000

0.00

2.000

EACH

547.00000

0070 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.100

ACRE

7,912.00000

0075 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.100

ACRE

6,696.00000

0080 Landscape Restoration 0.000

0.000

212-01200  
 

0.000.000

0.00

1.000

L S 

5,348.00000

0085 Soil Retention Blanket (Straw-Coconut) 
(Photodegradable Clas 

0.000

0.000

216-00101  
 

0.000.000

0.00

100.000

SY  

4.00000

0090 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

11,659.00000

0090 MATERIAL ALLOWANCE Wire 1.000

0.000

7,074.551.000

0.00EACH

7,074.55000

0095 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

8.000

EACH

563.00000

0100 Rectangular Rapid Flashing Beacon 0.000

0.000

614-80003  
 

0.000.000

0.00

4.000

EACH

4,040.00000

0105 Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

6,504.00000
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PCN: 23355-BID    ESTIMATE RUN 10/08/2021

PROJECT: SHE2873-202                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:54:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

7,728.00000

0115 Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

10.000

HOUR

184.00000

0120 Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

48,652.20000

0125 Public Information Management (Tier III) 0.000

0.000

626-01113  
 

0.000.000

0.00

130.000

DAY 

79.00000

0130 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

5.000

GAL 

639.00000

0135 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

120.000

SF  

12.00000

0140 Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

300.000

HOUR

35.00000

0145 Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

70.000

HOUR

92.00000

0150 Traffic Control Vehicle 0.000

0.000

630-00004  
 

0.000.000

0.00

2.000

EACH

1,150.00000

0155 Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

20.000

DAY 

58.00000

0160 Traffic Control Management 0.000

0.000

630-00012  
 

0.000.000

0.00

65.000

DAY 

805.00000
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PCN: 23355-BID    ESTIMATE RUN 10/08/2021

PROJECT: SHE2873-202                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:54:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

10.000

EACH

58.00000

0170 Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

20.000

EACH

46.00000

0175 Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

0.000.000

0.00

50.000

EACH

58.00000

0180 Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

10.000

EACH

69.00000

0185 Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

1.000

EACH

2,300.00000

0190 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.000

0.000

630-80357  
 

0.000.000

0.00

2.000

EACH

460.00000

0195 Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

80.000

EACH

35.00000

0200 Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

100.000

EACH

6.00000

0205 Mobile Attenuator 0.000

0.000

630-85020  
 

0.000.000

0.00

1.000

EACH

5,750.00000

0210 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0215 F/A Furnish & Install Electrical Service 0.000

1,446.500

700-70082  
 

1,446.501,446.500

1,446.50

20,000.000

F A 

1.00000
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PCN: 23355-BID    ESTIMATE RUN 10/08/2021

PROJECT: SHE2873-202                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:54:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0225 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0230 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

8,000.000

F A 

1.00000

CAT 8,521.051,446.50328,396.00CURRENT AMT0200 $ $ $

CAT NO0201 COTTONWOOD 

0235 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

52.000

SY  

25.00000

0240 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

91.000

LF  

15.00000

0245 Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

101.000

SY  

33.00000

0250 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

702.000

SF  

6.00000

0255 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

6.000

TON 

403.00000

0260 Drilled Shaft (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

19.000

LF  

375.00000

0265 Drilled Shaft (48 Inch) 0.000

0.000

503-00048  
 

0.000.000

0.00

21.000

LF  

481.00000
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PCN: 23355-BID    ESTIMATE RUN 10/08/2021

PROJECT: SHE2873-202                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:54:58

CUMULATIVE
AMOUNT

CAT NO0201 COTTONWOOD 

0270 Drilled Shaft (54 Inch) 0.000

0.000

503-00054  
 

0.000.000

0.00

21.000

LF  

536.00000

0275 Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

52.000

SY  

78.00000

0280 Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

67.000

SY  

167.00000

0285 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

21.000

LF  

30.00000

0290 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

70.000

LF  

31.00000

0295 2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

675.000

LF  

22.00000

0300 3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

610.000

LF  

24.00000

0305 2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

225.000

LF  

16.00000

0310 3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

203.000

LF  

16.00000

0315 Type One Pull Box 0.000

0.000

613-07001  
 

0.000.000

0.00

4.000

EACH

596.00000

0320 Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

6.000

EACH

1,183.00000
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PCN: 23355-BID    ESTIMATE RUN 10/08/2021

PROJECT: SHE2873-202                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:54:58

CUMULATIVE
AMOUNT

CAT NO0201 COTTONWOOD 

0325 Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

1.000

EACH

1,586.00000

0330 Luminaire (LED) (6,000 Lumens) 0.000

0.000

613-13006  
 

0.000.000

0.00

3.000

EACH

725.00000

0335 Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

1.000

EACH

7,251.00000

0340 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

82.000

SF  

24.00000

0345 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

13.000

SF  

32.00000

0350 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

2.000

EACH

563.00000

0355 1310nm SFP Optic Module 0.000

0.000

614-70024  
 

0.000.000

0.00

1.000

EACH

403.00000

0360 Optical Attenuator 0.000

0.000

614-70030  
 

0.000.000

0.00

1.000

EACH

252.00000

0365 Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

4.000

EACH

420.00000

0370 Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

15.000

EACH

534.00000

0375 Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

2.000

EACH

700.00000
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PCN: 23355-BID    ESTIMATE RUN 10/08/2021

PROJECT: SHE2873-202                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:54:58

CUMULATIVE
AMOUNT

CAT NO0201 COTTONWOOD 

0380 Conflict Monitor 0.000

0.000

614-72836  
 

0.000.000

0.00

1.000

EACH

1,220.00000

0385 Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

1.000

EACH

14,160.00000

0390 Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

4.000

EACH

309.00000

0395 Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

2.000

EACH

1,220.00000

0400 Traffic Signal Vehicle Detector (Special) 0.000

0.000

614-72885  
 

0.000.000

0.00

6.000

EACH

6,749.00000

0400 MATERIAL ALLOWANCE Mircrowave Detection 0.000

5.000

28,683.355.000

28,683.35EACH

5,736.67000

0405 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0.000

0.000

614-81135  
 

0.000.000

0.00

1.000

EACH

18,348.00000

0405 MATERIAL ALLOWANCE Anchor Bolts 1.000

0.000

1,010.001.000

0.00EACH

1,010.00000

0410 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 0.000

0.000

614-81160  
 

0.000.000

0.00

1.000

EACH

27,783.00000

0410 MATERIAL ALLOWANCE Anchor Bolts 1.000

0.000

2,000.001.000

0.00EACH

2,000.00000

0415 Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 0.000

0.000

614-81175  
 

0.000.000

0.00

1.000

EACH

30,908.00000
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PCN: 23355-BID    ESTIMATE RUN

PROJECT: SHE2873-202                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0201 COTTONWOOD 

0415 MATERIAL ALLOWANCE Anchor Bolts 1.000

0.000

2,000.001.000

0.00EACH

2,000.00000

0420 Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

1.000

EACH

2,258.00000

0425 Traffic Signal Controller (Type 2070LC) 0.000

0.000

614-86248  
 

0.000.000

0.00

1.000

EACH

5,032.00000

0425 MATERIAL ALLOWANCE Signal Controller 0.000

1.000

4,275.001.000

4,275.00EACH

4,275.00000

0430 Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

1.000

EACH

5,291.00000

0435 Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

100.000

LF  

24.00000

0440 Fiber Optic Termination Panel  (12 Fiber) 0.000

0.000

614-87012  
 

0.000.000

0.00

1.000

EACH

730.00000

0445 Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

1.000

EACH

73.00000

0450 Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

4.000

EACH

3,757.00000

0450 MATERIAL ALLOWANCE PTZ Camera 0.000

1.000

2,864.001.000

2,864.00EACH

2,864.00000

0455 Splice Fiber Optic Cable (12 Strand) 0.000

0.000

614-87512  
 

0.000.000

0.00

1.000

EACH

804.00000
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PCN: 23355-BID    ESTIMATE RUN 10/08/2021

PROJECT: SHE2873-202                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:54:58

CUMULATIVE
AMOUNT

CAT NO0201 COTTONWOOD 

0460 Ethernet Switch Type II 0.000

0.000

614-87692  
 

0.000.000

0.00

1.000

EACH

3,105.00000

0465 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

68.000

SF  

29.00000

0470 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

670.000

SF  

12.00000

CAT 40,832.3535,822.35312,564.00CURRENT AMT0201 $ $ $

CAT NO0202 US36 EB 

0475 Removal of Concrete Median Cover Material 0.000

0.000

202-00190  
 

0.000.000

0.00

40.000

SY  

22.00000

0480 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

29.000

SY  

25.00000

0485 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

93.000

LF  

15.00000

0490 Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

77.000

SY  

33.00000

0495 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

214.000

SF  

6.00000

0500 Drilled Shaft (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

19.000

LF  

375.00000

0505 Drilled Shaft (48 Inch) 0.000

0.000

503-00048  
 

0.000.000

0.00

21.000

LF  

481.00000
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PCN: 23355-BID    ESTIMATE RUN 10/08/2021

PROJECT: SHE2873-202                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:54:58

CUMULATIVE
AMOUNT

CAT NO0202 US36 EB 

0510 Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

29.000

SY  

78.00000

0515 Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

156.000

SY  

167.00000

0520 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

77.000

LF  

30.00000

0525 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

54.000

LF  

31.00000

0530 Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

0.000.000

0.00

40.000

SF  

23.00000

0535 2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

477.000

LF  

22.00000

0540 3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

890.000

LF  

24.00000

0545 2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

159.000

LF  

16.00000

0550 3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

297.000

LF  

16.00000

0555 Type One Pull Box 0.000

0.000

613-07001  
 

0.000.000

0.00

3.000

EACH

596.00000

0560 Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

6.000

EACH

1,183.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:54:58

CUMULATIVE
AMOUNT

CAT NO0202 US36 EB 

0565 Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

1.000

EACH

1,586.00000

0570 Luminaire (LED) (6,000 Lumens) 0.000

0.000

613-13006  
 

0.000.000

0.00

2.000

EACH

725.00000

0575 Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

1.000

EACH

7,251.00000

0580 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

15.000

SF  

24.00000

0585 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

70.000

SF  

32.00000

0590 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

1.000

EACH

563.00000

0595 1310nm SFP Optic Module 0.000

0.000

614-70024  
 

0.000.000

0.00

1.000

EACH

403.00000

0600 Optical Attenuator 0.000

0.000

614-70030  
 

0.000.000

0.00

1.000

EACH

252.00000

0605 Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

2.000

EACH

420.00000

0610 Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

11.000

EACH

534.00000

0615 Conflict Monitor 0.000

0.000

614-72836  
 

0.000.000

0.00

1.000

EACH

1,220.00000
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NO.
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PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:54:58

CUMULATIVE
AMOUNT

CAT NO0202 US36 EB 

0620 Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

1.000

EACH

14,160.00000

0625 Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

2.000

EACH

309.00000

0630 Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

1.000

EACH

1,220.00000

0635 Traffic Signal Vehicle Detector (Special) 0.000

0.000

614-72885  
 

0.000.000

0.00

4.000

EACH

6,749.00000

0635 MATERIAL ALLOWANCE Microwave Detection 0.000

4.000

22,946.684.000

22,946.68EACH

5,736.67000

0640 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

0.000

614-81155  
 

0.000.000

0.00

1.000

EACH

20,662.00000

0640 MATERIAL ALLOWANCE Anchor Bolts 1.000

0.000

1,010.001.000

0.00EACH

1,010.00000

0645 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 0.000

0.000

614-81165  
 

0.000.000

0.00

1.000

EACH

28,022.00000

0645 MATERIAL ALLOWANCE Anchor Bolts 1.000

0.000

2,000.001.000

0.00EACH

2,000.00000

0650 Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

1.000

EACH

2,258.00000

0655 Traffic Signal Controller (Type 2070LC) 0.000

0.000

614-86248  
 

0.000.000

0.00

1.000

EACH

5,032.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0202 US36 EB 

0655 MATERIAL ALLOWANCE Signal Controller 0.000

1.000

4,275.001.000

4,275.00EACH

4,275.00000

0660 Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

1.000

EACH

5,291.00000

0665 Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

100.000

LF  

24.00000

0670 Fiber Optic Termination Panel  (12 Fiber) 0.000

0.000

614-87012  
 

0.000.000

0.00

1.000

EACH

730.00000

0675 Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

1.000

EACH

73.00000

0680 Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

3.000

EACH

3,757.00000

0680 MATERIAL ALLOWANCE PTZ Camera 0.000

1.000

2,864.001.000

2,864.00EACH

2,864.00000

0685 Splice Fiber Optic Cable (12 Strand) 0.000

0.000

614-87512  
 

0.000.000

0.00

1.000

EACH

804.00000

0690 Ethernet Switch Type II 0.000

0.000

614-87692  
 

0.000.000

0.00

1.000

EACH

3,105.00000

0695 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

32.000

SF  

29.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:54:58

CUMULATIVE
AMOUNT

CAT NO0202 US36 EB 

0700 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

628.000

SF  

12.00000

CAT 33,095.6830,085.68258,450.00CURRENT AMT0202 $ $ $

CAT NO0203 74TH AVE 

0705 Removal of Concrete Median Cover Material 0.000

0.000

202-00190  
 

0.000.000

0.00

4.000

SY  

22.00000

0710 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

9.000

SY  

25.00000

0715 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

38.000

LF  

15.00000

0720 Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

21.000

SY  

33.00000

0725 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

2.000

TON 

403.00000

0730 Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

9.000

SY  

78.00000

0735 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

15.000

LF  

30.00000

0740 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

14.000

LF  

31.00000

0745 Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

0.000.000

0.00

16.000

SF  

23.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE
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PERIOD
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CUMULATIVE
AMOUNT

CAT NO0203 74TH AVE 

0750 Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

8.000

EACH

700.00000

0755 Traffic Signal Vehicle Detector (Special) 0.000

0.000

614-72885  
 

0.000.000

0.00

8.000

EACH

6,749.00000

0755 MATERIAL ALLOWANCE Microwave Detection 0.000

6.000

34,420.026.000

34,420.02EACH

5,736.67000

0760 Traffic Signal Controller (Type 2070LC) 0.000

0.000

614-86248  
 

0.000.000

0.00

1.000

EACH

5,032.00000

0760 MATERIAL ALLOWANCE Signal Controller 0.000

1.000

4,275.001.000

4,275.00EACH

4,275.00000

CAT 38,695.0238,695.0268,960.00CURRENT AMT0203 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0765 Field Office (Class 1) 0.000

0.000

620-00001  
 

0.000.000

0.00

1.000

EACH

11,771.00000

0770 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

928.00000

CAT 0.000.0012,699.00CURRENT AMT0400 $ $ $

$ 121,144.10106,049.55$981,069.00$CURRENT AMTPROJECT TOTAL


